

Project Planning & Milestones

BOOK STORE MANAGEMENT SYSTEM

1. Agile Development Strategy

The timeline maps out a multi-stage process leveraging decoupled front-to-back integration paths. Feature tracking is isolated across localized milestones to guarantee a seamless build pipeline before live deployment.

2. Work Breakdown Structure (WBS)

Milestone Phase	Key Deliverables & Framework Tasks	Timeline Estimate
Phase 1: API Environment Setup	Initialize Express core servers, hook up Mongoose client connections, map secret variables in <code>`.env`</code> files.	Days 1 – 4
Phase 2: DB Core Engineering	Expose structured server routes for books, checkouts, user authentication filters, and analytical metrics.	Days 5 – 12
Phase 3: Frontend Layout & UI	Bootstrap Vite development server, build fluid styling rules with Tailwind CSS, organize React views.	Days 13 – 22
Phase 4: Global State Lifecycle	Integrate Redux Toolkit to orchestrate cart operations, wrap inputs inside React Hook Form, wire up Axios API requests.	Days 23 – 29
Phase 5: Analytical Widgets & Delivery	Embed Chart.js widgets for store stats, hook up Firebase filters, deploy client bundles onto live cloud platforms.	Days 30 – 35